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ESTIMATE RUN 08/04/2015

ESTIMATE SUMMARY 15:01:15

CONTID: C19632         ESTIMATE NO: 0002 PROG 2005

PCN: 19632-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 MANCOS HILL TO HESPERUS RESURFACING MM 62.00 - 71.10 PERCENT TIME:

PROJECT NO: NHPP1601-070                  

US 160 Mancos Hill to Hesperus Resurfacing Project

NAME OF ROAD:  

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 07/18/2015 DATE TIME STARTED 04/27/2015

2273 RIVER ROAD DATE LET 03/05/2015 DATE WORK BEGAN 04/27/2015

 DATE AWARDED 03/17/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/06/2015 DATE ACCEPTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED 04/27/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,921,911.52 PARTICIPATING $ $ 139,218.53

AWARD PROJECT AMT: 5,043,655.92 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,176.55

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.98

FIXED COMPLETION DATE

FIXED COMPLETION DATE

3.32%

5,725,013.68

139,218.53

139,218.53

135,041.98

$

$

$

$

185,932.84

10,965.00

196,897.84

0.00

196,897.84

-5,906.93

0.00

190,990.91

0.00

AMOUNT DUE 190,990.91 135,041.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 135,041.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MONTEZUMA

  

83.0 TIME ALLOW: 10/16/2015 ??:??:??

ORIG TIME ALLOW: 10/16/2015 ??:??:??
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PCN: 19632-BID    ESTIMATE RUN 08/04/2015

PROJECT: NHPP1601-070                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

3,100.001.000

3,100.00

1.000

L S 

3,100.00000

0010 Removal of End Section 0.000

2.000

202-00037  
 

588.002.000

588.00

2.000

EACH

294.00000

0015 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

190.000

EACH

7.00000

0020 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

2,957.000

LF  

3.10000

0025 *Removal of Asphalt Mat (Planing) 484.000

311.000

202-00240  
 

4,571.25795.000

1,788.25

2,626.000

SY  

5.75000

0030 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

155.00000

0035 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

33.000

EACH

32.00000

0040 *Removal of Fence 0.000

2,072.000

202-01000  
 

932.402,072.000

932.40

22,119.000

LF  

0.45000

0045 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

11,988.000

LF  

1.80000

0050 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

34.000

EACH

215.00000

0055 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

18.000

EACH

465.00000
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PCN: 19632-BID    ESTIMATE RUN 08/04/2015

PROJECT: NHPP1601-070                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

9.000

EACH

465.00000

0065 Blading 0.000

13.500

203-01500  
 

2,052.0013.500

2,052.00

80.000

HOUR

152.00000

0070 Backhoe 0.000

13.500

203-01510  
 

1,647.0013.500

1,647.00

40.000

HOUR

122.00000

0075 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

20.000

HOUR

158.00000

0080 Combination Loader 4.000

4.000

203-01594  
 

976.008.000

488.00

20.000

HOUR

122.00000

0085 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

300.00000

0090 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

20.000

HOUR

275.00000

0095 Laborer 0.000

11.000

203-02330  
 

627.0011.000

627.00

40.000

HOUR

57.00000

0100 Structure Excavation 0.000

178.000

206-00000  
 

5,242.10178.000

5,242.10

200.000

CY  

29.45000

0105 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

46.000

CY  

20.00000

0110 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

46.000

CY  

20.00000
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PCN: 19632-BID    ESTIMATE RUN 08/04/2015

PROJECT: NHPP1601-070                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Erosion Log (12 Inch) 230.000

360.000

208-00002  
 

2,330.50590.000

1,422.00

800.000

LF  

3.95000

0120 *Silt Fence 0.000

100.000

208-00020  
 

145.00100.000

145.00

500.000

LF  

1.45000

0125 *Aggregate Bag 180.000

4.000

208-00035  
 

690.00184.000

15.00

184.000

LF  

3.75000

0130 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

500.00000

0135 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

4.000

EACH

1,000.00000

0140 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

57.00000

0145 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

97.00000

0150 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

275.00000

0155 *Erosion Control Supervisor 24.000

21.000

208-00206  
 

4,691.2545.000

2,189.25

120.000

DAY 

104.25000

0160 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

11.000

EACH

400.00000

0165 *Reset Gate 0.000

1.000

210-01011  
 

50.001.000

50.00

15.000

EACH

50.00000
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PCN: 19632-BID    ESTIMATE RUN 08/04/2015

PROJECT: NHPP1601-070                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Seeding (Native) 0.000

0.200

212-00006  
 

138.400.200

138.40

6.190

ACRE

692.00000

0175 *Soil Conditioning 0.000

0.200

212-00032  
 

112.400.200

112.40

6.190

ACRE

562.00000

0180 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

6.190

ACRE

923.00000

0185 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,238.000

LB  

3.15000

0190 *Soil Retention Blanket (Straw/Coconut) 0.000

591.000

216-00041  
 

1,832.10591.000

1,832.10

3,400.000

SY  

3.10000

0195 *Turf Reinforcement Mat (Class 1) 0.000

335.000

216-00301  
 

3,082.00335.000

3,082.00

2,550.000

SY  

9.20000

0200 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

30.000

HOUR

65.00000

0205 *Aggregate Base Course (Class 6) 0.000

323.120

304-06000  
 

53,767.17323.120

53,767.17

375.000

TON 

166.40000

0210 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

3,088.000

TON 

25.15000

0215 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 59.620

146.800

403-34721  
 

13,669.13206.420

9,721.10

24,837.000

TON 

66.22000

0220 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 0.000

0.000

403-36721  
 

0.000.000

0.00

27,419.000

TON 

69.70000



CONTID: C19632         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 19632-BID    ESTIMATE RUN 08/04/2015

PROJECT: NHPP1601-070                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Emulsified Asphalt (Slow-Setting) 24.000

27.000

411-10255  
 

175.9551.000

93.15

14,838.000

GAL 

3.45000

0230 Geogrid Pavement Reinforcement 0.000

700.000

420-00520  
 

1,820.00700.000

1,820.00

950.000

SY  

2.60000

0235 24 Inch Steel End Section 0.000

2.000

603-30024  
 

1,770.002.000

1,770.00

2.000

EACH

885.00000

0240 30 Inch Steel End Section 0.000

0.000

603-30030  
 

0.000.000

0.00

1.000

EACH

925.00000

0245 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

11,988.000

LF  

15.00000

0250 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

34.000

EACH

1,455.00000

0255 *End Post 0.000

3.000

607-00005  
 

300.003.000

300.00

34.000

EACH

100.00000

0260 *Corner and Line Brace Post 0.000

7.000

607-00010  
 

1,400.007.000

1,400.00

20.000

EACH

200.00000

0265 *Fence Combination Wire With Treated Wooden Posts 
(Special) 

0.000

2,072.000

607-11310  
 

6,526.802,072.000

6,526.80

22,119.000

LF  

3.15000

0270 *Fence (Plastic) 280.000

0.000

607-11525  
 

770.00280.000

0.00

500.000

LF  

2.75000

0275 *Fence Picket Snow 0.000

0.000

607-32000  
 

0.000.000

0.00

1,024.000

LF  

6.90000
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PCN: 19632-BID    ESTIMATE RUN 08/04/2015

PROJECT: NHPP1601-070                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

2,957.000

LF  

6.25000

0285 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

91.000

EACH

20.00000

0290 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

8.000

EACH

21.00000

0295 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

66.000

EACH

22.00000

0300 *Delineator (Type I) (Extra Height) 0.000

0.000

612-00031  
 

0.000.000

0.00

21.000

EACH

42.00000

0305 *Delineator (Type II) (Extra Height) 0.000

0.000

612-00032  
 

0.000.000

0.00

37.000

EACH

44.00000

0310 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

54.000

SF  

14.00000

0315 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

296.000

SF  

16.00000

0320 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

13.000

LF  

8.00000

0325 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

1.000

EACH

50.00000

0330 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

13.000

LF  

12.00000
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PCN: 19632-BID    ESTIMATE RUN 08/04/2015

PROJECT: NHPP1601-070                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

1.000

EACH

225.00000

0340 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

84,105.000

LF  

0.12000

0345 Embankment Protector (Special) 0.000

0.500

615-00150  
 

300.000.500

300.00

1.000

EACH

600.00000

0350 *Construction Surveying 0.300

0.370

625-00000  
 

24,790.000.670

13,690.00

1.000

L S 

37,000.00000

0355 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

293,568.00000

0360 Public Information Services 0.000

0.000

626-01000  
 

0.000.000

0.00

1.000

L S 

2,000.00000

0365 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

606.000

GAL 

78.50000

0370 *Pavement Marking Paint (Waterborne) 2.000

1.000

627-00011  
 

91.503.000

30.50

4,000.000

GAL 

30.50000

0375 *Methyl Methacrylate Pavement Marking (Inlaid) 0.000

0.000

627-40003  
 

0.000.000

0.00

854.000

SF  

22.00000

0380 *Flagging 75.750

253.750

630-00000  
 

6,425.25329.500

4,948.13

6,500.000

HOUR

19.50000

0385 *Traffic Control Inspection 30.000

12.000

630-00007  
 

4,200.0042.000

1,200.00

65.000

DAY 

100.00000
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PCN: 19632-BID    ESTIMATE RUN 08/04/2015

PROJECT: NHPP1601-070                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Control Management 11.000

21.000

630-00012  
 

19,200.0032.000

12,600.00

100.000

DAY 

600.00000

0395 *Construction Traffic Sign (Panel Size A) 5.000

8.500

630-80341  
 

270.0013.500

170.00

51.000

EACH

20.00000

0400 *Construction Traffic Sign (Panel Size B) 15.500

11.000

630-80342  
 

1,060.0026.500

440.00

94.000

EACH

40.00000

0405 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

3,500.001.000

0.00

2.000

EACH

3,500.00000

0410 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.500

0.500

630-80357  
 

500.001.000

250.00

2.000

EACH

500.00000

0415 *Drum Channelizing Device 53.500

8.000

630-80360  
 

922.5061.500

120.00

200.000

EACH

15.00000

0420 *Drum Channelizing Device (With Light) (Flashing) 8.500

0.500

630-80363  
 

180.009.000

10.00

30.000

EACH

20.00000

0425 Concrete Barrier (Temporary) 228.000

0.000

630-80370  
 

5,928.00228.000

0.00

456.000

LF  

26.00000

0430 *Traffic Cone 65.500

0.000

630-80380  
 

655.0065.500

0.00

700.000

EACH

10.00000

0435 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

1,000.00000

0440 *Impact Attenuator (Temporary) 1.000

4.000

630-85011  
 

625.005.000

500.00

10.000

DAY 

125.00000
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PCN: 19632-BID    ESTIMATE RUN 08/04/2015

PROJECT: NHPP1601-070                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

215,835.000

F A 

1.00000

0450 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0455 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0460 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0465 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

100,800.000

F A 

1.00000

0470 F/A Asphalt Cement Cost Adjustment 168.340

590.310

700-70019  
 

758.65758.650

590.31

244,000.000

F A 

1.00000

0475 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,200.000

HOUR

1.00000

0480 F/A Erosion Control 0.000

3,520.470

700-70380  
 

3,520.473,520.470

3,520.47

12,000.000

F A 

1.00000

CAT 185,932.82139,218.535,910,946.52CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0485 Field Office (Class 2) 1.000

0.000

620-00002  
 

10,365.001.000

0.00

1.000

EACH

10,365.00000

0490 Sanitary Facility 1.000

0.000

620-00020  
 

600.001.000

0.00

1.000

EACH

600.00000

CAT 10,965.000.0010,965.00CURRENT AMT0400 $ $ $

$ 196,897.82139,218.53$5,921,911.52$CURRENT AMTPROJECT TOTAL


